

Agenda

LPA Academy – Preconstruction Management

- 7:30 am Breakfast and Registration
- 8:15 am Welcome - SCDOT Management
- 8:30 am Overview of LPA Program
FHWA/SCDOT Stewardship and Oversight Agreement
- 8:45 am Planning – How Projects are Incorporated into the STIP
- Preconstruction Management Responsibilities**
- 9:00 am Scoping Meeting
- 9:20 am Reviewing Project Budget
- 9:35 am Questions / Open Discussion
- 9:45 am Break
- 10:00 am Development of the Participation Agreement
- 10:15 am Environmental
 - NEPA
 - Permits
 - Compliance
- 11:00 am Questions / Open Discussion
- 11:10 am Consultant Selection
- 11:30 am Plan Preparation and Reviews
- 12:00 pm Lunch
- 1:00 pm Traffic Engineering Reviews
- 1:30 pm Right of Way Acquisition, Coordination, and Right of Way Certification
- 2:00 pm Utilities Coordination
- 2:15 pm Railroad Coordination
- 2:40 pm Questions / Open Discussion
- 2:45 pm Break
- 3:00 pm Preparing the PS&E Package
 - Construction Cost Estimate
 - DBE Goal Setting
- 3:30 pm Equal Opportunity
Title VI Requirements
- 3:40 pm Encroachment Permit
- 4:00 pm Advertising Projects for Construction
- 4:15 pm Reviewing Bid Proposals / Construction Award
- 4:35 pm Questions / Final Comments
- 4:45 pm Adjourn